

~~SECRET~~

NRO review(s) completed.

Attachment to
COR-0372DISCOVERER EXTENSIONSCHEDULECY-1959CY-1960

8 Original

May	1
June	1
July	2
August	2
September	2

12 Extension

October	2
November	2

May	2
June	2
July	2
August	2

COST ESTIMATES

(In Millions)

<u>FY-1959</u>		<u>FY-1960</u>	<u>FY-1961</u>
<u>OSD Emergency</u>	<u>AF</u>	<u>AF</u>	<u>AF</u>
<u>Funds</u>	<u>Funds</u>	<u>Funds</u>	<u>Funds</u>

LOCKHEED SECOND STAGE VEHICLES

8 Vehicles for 1960

4 Vehicles for 1959

8 Launchings in 1960

4 Launchings in 1959

8 Payloads for 1960 flights

4 Payloads for 1959 flights

THOR BOOSTERS

12 Launchings

12 Vehicles

RADC

Support

TOTAL~~SECRET~~